Grantee: Suffolk County, NY
Grant: B-08-UN-36-0103
April 1, 2012 thru June 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-UN-36-0103

Grantee Name: Contract End Date: Review by HUD:
Suffolk County, NY 03/27/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$5,681,443.00 Active Laurie Schwinge

Estimated PI/RL Funds:
$1,513,453.61

Total Budget:
$7,194,896.61

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

The Suffolk County Neighborhood Stabilization Home Ownership Program will use NSP funds to acquire and rehabilitate foreclosed and
abandoned residential properties. The program may also establish financing mechanisms for the purchase and redevelopment of foreclosed
and abandoned residential properties. These types of activities are CDBG eligible under 570.201(a) (b) and (n) and 570.202 as well as eligible
uses of NSP funds HERA 2301(c)(3)(A) and (B). All units assisted will be occupied by households meeting the definitions of low, moderate
and middle income as defined in the Housing and Economic Recovery Act of 2008. Funds will be available for households with incomes up to
120% of median income adjusted for household size, currently $122,200 for a family of 4. The activities funded through NSP will be targeted to
areas exhibiting the greatest needs.The areas targeted for assistance are primarily lower income communities experiencing a high number of
foreclosed and abandoned properties and based on HUD data are ranked as areas with high foreclosure risk scores and highest percentage
of high cost loan rates associated with sub prime lending.The communities of Mastic, Mastic Beach, Shirley, Selden, Centereach, East
Patchogue, Coram and Medford have been designated as areas of greastest need.

Distribution and and Uses of Funds:

This approach will have several benefits. By targeting funds to specific communities, there will be a greater impact on the neighborhood and
funds will be directed to communities where it is needed the most. Another expected benefit is that housing that is safe and decent will be
made available to low, moderate and middle income households. To address the housing conditions, the County will work with non-profit
agencies and local municipalities to acquire vacant properties, rehabilitate the homes and sell the homes to eligible low, moderate and middle
income households for the cost to acquire and rehabilitate, or rent the units to eligible household.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
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Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $132,139.80

Total Funds Drawdown $178,752.32
Program Funds Drawdown $0.00
Program Income Drawdown $178,752.32

Program Income Received $125,560.63

Total Funds Expended $214,199.00

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$852,216.45
$568,144.30
$0.00

$7,194,896.61
$7,194,896.61
$7,022,622.29

$6,957,175.61
$5,681,443.00

$1,275,732.61
$1,409,014.24
$5,895,642.00
$0.00

Target
$1,420,360.75

To Date

0.00%
0.00%

$0.00
$0.00
$325,098.51
$325,098.51

Actual
$2,117,483.50

HOMEOWNERSHIP -94 Clinton Avenue, Mastic, NY 11950 has been sold to a middle age married couple with no
children. This is a total of 13 homes sold and 2 in contract to be sold. This leaves 8 homes that still need to be sold.
RENTAL-we have completed 8 homes. 2 were 72h properties and are not counted as accomplishments. 5 houses
have been rented and 1 is rehab complete and will be rented next quarter

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
NSP-14G-08, Aquisition/Rehab $0.00
NSP-21A-08, Administrative Cost $0.00

To Date

Project Funds
Budgeted

$6,894,896.61
$300,000.00

Program Funds

Drawdown

$5,381,443.00
$300,000.00
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Activities

Grantee Activity Number: NSP-14G-HM02100-08
Activity Title: Aquisition and Rehab Homeownership Mod/Mid
Income

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Long Island Partnership Housing Development Fund Co.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $4,752,314.60

Total Budget $0.00 $4,752,314.60

Total Obligated $32,139.80 $4,580,040.28

Total Funds Drawdown $32,139.80 $4,580,040.28
Program Funds Drawdown $0.00 $3,895,444.49
Program Income Drawdown $32,139.80 $684,595.79

Program Income Received $125,560.63 $782,430.74

Total Funds Expended $32,139.80 $3,927,584.29

Long Island Partnership Housing Development Fund Co. $32,139.80 $3,927,584.29
Match Contributed $0.00 $0.00

Activity Description:

Aquisition and Rehabilitation of foreclosed properties for affordable homeownership

Location Description:

Suffolk County Consortium

Activity Progress Narrative:

94 Clinton Avenue, Mastic, NY 11950 has been sold to a middle age married couple with no children. This is a total of 13
homes that have been sold, 2 are in contract to be sold, and 8 still need to be sold

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 13/19
4
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# of Singlefamily Units 1 13/19

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 4/0 9/19 13/19 100.00
# Owner Households 1 0 1 4/0 9/19 13/19 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-14G-RL02100-08

Activity Title: Aquisition and Rehabilitation - Rental

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-14G-08

Projected Start Date:

05/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

CDCLI Housing Development Fund Corp.
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:
Aquisition/Rehab

Projected End Date:

05/01/2012

Completed Activity Actual End Date:

06/30/2012

Responsible Organization:

CDCLI Housing Development Fund Corp.

Apr 1 thru Jun 30, 2012 To Date

N/A $2,117,483.50
$0.00 $2,117,483.50
$100,000.00 $2,117,483.50
$146,612.52 $2,052,036.82
$0.00 $1,460,900.00
$146,612.52 $591,136.82
$0.00 $626,583.50
$182,059.20 $1,642,959.20
$182,059.20 $1,642,959.20
$0.00 $0.00

Aquisition and Rehabilitation of foreclosed properties for affordable rental units

Location Description:

Suffolk County Consortium

Activity Progress Narrative:

$35,446.68 DRAWN DOWN AND APPROVED BUT HAS NOT GONE THRU LOCCS YET

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
3/0

Cumulative Actual Total / Expected
Total
5/5

5/5
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/5 0/0 5/5 100.00
5/5 0/0 5/5 100.00

Amount
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